

MINUTES OF THE
SHAKOPEE PUBLIC UTILITIES COMMISSION
July 16, 2026
Special Meeting

1. Call to Order. President Letourneau called the July 16, 2026 special meeting of the Shakopee Public Utilities Commission to order at 5:00 P.M. President Letourneau, Commissioner DuLaney, Commissioner Krieg, and Commissioner Ranua were present.
2. Agenda Approval. Commissioner DuLaney moved to approve the agenda as presented, seconded by Commissioner Krieg. Ayes: Letourneau, DuLaney, and Krieg. Nays: None.
3. Underground 15 kV Medium Voltage Cable Bid Opening Results. Brad Carlson, Director of Electric Engineering and Operations, reported that on July 13, 2026 SPU opened bids for cable for the time-sensitive large customer project. He noted that lead time and prices were the two main factors of the seven responses. He explained that although Westco provided the lowest response, its proposed timing was too long to get the project done by the end of the year. He reported that Border States provided the second lowest response with a 19-week lead time, which would work with the project timing since SPU is getting permits from MnDOT involving trees along 169 in October/November to build the duct bank. Commissioner DuLaney moved to authorize the purchase of underground 15 kV medium voltage 1000 MCM cable from Border States in the amount of \$1,626,025.86. Commissioner Krieg seconded the motion. Ayes: Letourneau, DuLaney, Krieg, and Ranua. Nays: None.
4. Water Tank #9 Design. Greng Drent, General Manager, presented the three current design options for Tank #9. He explained that pricing has been requested, but in general more colors will cost more. The Commission provided input, and design options and budget information will be presented at a future meeting.
5. Adjourn. Motion by Commissioner Krieg, seconded by Commissioner Ranua, to adjourn. Ayes: Letourneau, DuLaney, Krieg, and Ranua. Nays: None.


Greg Drent, Commission Secretary