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Shakopee Public Utilities

SPECIAL COMMISSION MEETING

JULY 16, 2026
SPU SERVICE CENTER, 255 SARAZIN ST, SHAKOPEE

1. CALLTO ORDER - 5:00 PM

2. ROLL CALL

3. APPROVAL OF JULY 16, 2026 AGENDA
MOTION TO APPROVE THE AGENDA

4. REPORTS
4.a Underground 15 kV Medium Voltage Cable Bid Opening Results (BC)

MOTION TO AUTHORIZE THE PURCHASE OF UNDERGROUND 15 kV MEDIUM VOLTAGE
CABLE FROM IN THE AMOUNT OF

4.b Water Tank #9 Design Updates (GD)
5. TENTATIVE DATES FOR UPCOMING MEETINGS
- August 3, 2026

- September 8, 2026
- October 5, 2026

6. ADJOURNMENT
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PO Box 470 » 255 Sarazin Sueet
Shakopee, Minnesota 55379
Main 952.445-1988 « Fax 952.445-7767

Shakopee Public Utilities www.shakopeeutilities.com
DATE: July 16, 2026
ELD
TO: Greg Drent, General Manager e
FROM: Brad Carlson, Director of Electric Engineering and Operations 33?/
SUBJECT: 1000 MCM and 1100 MCM Underground Cable Bid Award
BACKGROUND:

On Monday, July 13, 2026, we opened bids for the 1000 MCM and 1100 MCM underground cable
required to complete Phase One of the Dean Lake Feeder extension project for the Data Center.
Engineering results of 750 MCM indicated that the heating of the conductors in the ducts was
unfavorable, necessitating an increase in cable size to prevent potential issues. The attached bid results
are provided for the Commission's reference.

DISCUSSION:

The results of the cable bidding indicated that only one vendor can meet the timeline required for the
completion of phase one of the project.

Irby submitted a bid of $1,757,750.40 for 1100 MCM cable, which offers a favorable in-stock lead time.
This bid meets all the construction needs for phase one of the Large Electric customer project. In
comparison, Wesco submitted the lowest bid at $1,559,275.20; however, their 33-week lead time far
exceeds our project requirements.

In addition to the 1100 MCM cable, there is an additional 36,400ft of copper cable needed for each
circuit to supplement the reduced neutral in the 1100 MCM primary cable. Irby quoted the most
competitive price for 350 kemil jacketed cable for $352,565.04.

RECOMMENDATION:

ACTION:

Staff recommends a motion to authorize the purchase of underground 15 kV medium voltage 1100
MCM cable and 350 kcmil jacket copper cable from Irby for a total of $2,110,315.44




BID RESULTS

2026 1000 and 1100 MCM UG Cable Bid
Shakopee Public Utilities

Thursday, July 16, 2026

711312026
Quoted
Unit Of
Measure
VENDOR MFG __ WIRE SIZE CABLE AMOUNT (FT) _ Unit Price (USD $/ft)  Extended Price (USD $)  Lead Time Weeks Delivery Date Quote Expiration Date Bid Bonds $ Above Lowest Bid * NOTES
RESCO
Prysmian 1000 102,000 1 $16.24 1,656,528.96 21 Thursday, December 10, 2026 8/9/2026 Yes $182,228.16 See exceptions
1100 100,800 1 0.00 Thursday, July 16, 2026 No Bid
350 kemil 36,400 1 0.00 Thursday, July 16, 2026 No Bid
350 kemil Jacketed 36,400 1 0.00 Thursday, July 16, 2026 No Bid
$ 1,656,528.96
WESCO
CME 1000 100,800 1 $18.975 1,912,680.00 41 Thursday, April 29, 2027 7/16/2026 Yes $438,379.20 Lead time 33-41 weeks. Pulling eyes are $270 adder per reel
CME 1100 100,800 1 $17.79 1,793,232.00 53 Thursday, July 22, 2027 7/16/2026 $233,956.80 Lead time 33-53 weeks
Nehring 350 kemil 36,400 1 $8.97 326,653.60 10 Thursday, September 24, 2026 $0.00 Lead time 8-10 weeks
350 kcmil Jacketed 36,400 1 0.00 Thursday, July 16, 2026 No Bid
$ 4,032,565.60
Quoted 5,000' reel option, but that exceeds our required cable
WESCO reel length. Quoted metals prices CU $6.0975 AL $2.5747
LS 1000 100,800 1 $14.626 1,474,300.80 42 Thursday, May 6, 2027 8/31/2026 Yes $0.00 $18,360 to add pulling eyes to all 68 reels
1100 100,800 1 0.00 Thursday, luly 16, 2026 No Bid
350 kemil 36,400 1 0.00 Thursday, July 16, 2026 No Bid
350 kemil Jacketed 36,400 1 0.00 Thursday, July 16, 2026 No Bid
$ 1,474,300.80
IRBY
Okonite 1000 100,800 1 $18.876 1,902,700.80 58 Thursday, August 26, 2027 9/6/2026 Yes $428,400.00 Lead time 52-58 weeks
Okonite 1100 100,800 1 $17.438 1,757,750.40 1 Thursday, July 23, 2026 9/6/2026 $198,475.20 Cable is in stock
Southwire 350 kemil 36,400 1 $11.754 427,845.60 14 Thursday, October 22, 2026 9/6/2026 $101,192.00
Alan Wire 350 kemil Jacketed 36,400 1 $9.69 352,565.04 4 Thursday, August 13, 2026 9/6/2026 $0.00
$ 4,440,861.84
BSE CU $6.0975 AL $2.5747
Southwire 1000 101,200 1000 $18,183.89 1,840,209.67 34 Thursday, March 11, 2027 7/17/2026 Yes $365,908.87
1100 100,800 1 0.00 Thursday, July 16, 2026 No Bid
Southwire 350 kcmil 36,400 1000 $11,423.02 415,497.93 14 Thursday, October 22, 2026 7/17/2026 $88,844.33
350 kemil Jacketed 36,400 1 0.00 Thursday, July 16, 2026 No Bid
$ 2,255,707.60
BSE CU $6.0975 AL 52.5747
Prysmian 1000 102,000 1000 $15,941.43 1,626,025.86 19 Thursday, November 26, 2026 7/20/2026 Yes $151,725.06 See exceptions
1100 100,800 1 0.00 Thursday, July 16, 2026 No Bid
Southwire 350 kcmil 36,400 1 $11,423.02 415,797.93 14 Thursday, October 22, 2026 7/20/2026 $89,144.33
350 kemil Jacketed 36,400 1 0.00 Thursday, July 16, 2026 No Bid
$ 2,041,823.79
Missed CME TRXLP option, bid was received on time. Quoted
WESCO metals prices CU $6.0975 AL $2.5747
CME TRXLP 1000 100,800 1 $17.582 1,772,265.60 33 Thursday, March 4, 2027 7/16/2026 Yes $297,964.80
CME TRXLP 1100 100,800 1 $15.469 1,559,275.20 33 Thursday, March 4, 2027 7/16/2026 $0.00
350 kcemil 36,400 1 0.00 Thursday, July 16, 2026
350 kemil Jacketed 36,400 1 0.00 Thursday, July 16, 2026
$ 3,331,540.80
1000 100,800 1 0.00






